COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 27/ 2016

ESTI MATE SUMVARY 13:10: 54
CONTI D: C20779 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20779-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TI VE ALLOW 77 WORK DAYS
US85: BRI GHTON GUARDRAI L PLACE PERCENT TI ME: 84. 42 ORI G TI ME ALLOW 77 WORK DAYS
PRQJECT NO FSA085A- 018
US85: BRI GHTON GUARDRAI L PLACE
NAVE OF ROAD:
PRQIECT COUNTI ES: ADANB
CONTRACTCR:
CONCRETE EXPRESS, | NC. PAY PERI OD ENDI NG 12/ 27/ 2016 DATE TI ME STARTED 08/ 31/ 2016
2027 WEST COLFAX AVE. DATE LET 06/ 16/ 2016 DATE WORK BEGAN 08/ 31/ 2016
DATE AWARDED 07/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 19/ 2016 DATE ACCEPTED
DENVER CO 80204 (303) 562- 2000 DATE NOTI CE TO PROCEED 08/ 31/2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,127, 783.33 PARTI Cl PATI NG $ 18, 855. 00 $ 4,520. 00
AWARD PRQJECT AM: $ 1,004, 605. 20 NON-PARTI Cl PATI NG 959, 888. 16 72,398. 44
PERCENT COVPLETE: 86. 78% TOTAL EARNI NGS 978, 743. 16 76,918. 44
FUNDS AVAI LABLE: $ 149, 040. 17 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 978, 743. 16 76, 918. 44
TOTAL CLAI VB $ 0.00 RETAI NAGE - 16, 419. 08 0. 00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 962, 324. 08 76, 918. 44
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 962, 324. 08 76, 918. 44
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 76, 918. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20779

PCN: 20779-BI D

PRQJECT: FSAO085A- 018

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator

0010 202-00827

*Renoval of Pull Box

0015 202-01000

Renoval of Fence

0020 202-04002

G ean Cul vert

0025 203-00010

0030 203-00100

Mick Excavation

0035 203-01597

*Pot hol i ng

0040 207-00405

Topsoi | (Speci al)

0045 208-00035

Aggr egat e Bag

0050 208-00045

Concrete Washout Structure

0055 208-00051

Uncl assi fied Excavation (Conplete In Place)

StormDrain Inlet Protection (Type I|)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

5. 000
EACH
45. 00000
3. 000
EACH
180. 00000
2,999. 000
LF
3. 70000
5. 000
EACH
1, 600. 00000
1, 115. 000
CcY
40. 00000
10. 000
cY
90. 00000
60. 000
HOUR
418. 00000
641. 000
CcY
46. 00000
207. 000
LF
12. 00000
3. 000
EACH
2, 700. 00000
16. 000
LF

16. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

2,999. 000
0. 000
2,999. 000

4.000
0. 000
4.000

1, 115. 000
0. 000
1, 115. 000

10. 000
0. 000
10. 000

52. 000
1. 000
53. 000

300. 000
341. 000
641. 000

207. 000
0. 000
207. 000

3. 000
0. 000
3. 000

16. 000
0. 000
16. 000

Page 2
ESTI MATE RUN 12/ 27/ 2016

13:10: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
225. 00
0. 00
540. 00
0. 00
11, 096. 30
0. 00
6, 400. 00
0. 00
44, 600. 00
0. 00
900. 00
418. 00
22, 154. 00
15, 686. 00
29, 486. 00
0. 00
2,484. 00
0. 00
8, 100. 00
0. 00
256. 00



CONTI D C20779 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20779-BID ESTI MATE RUN 12/ 27/ 2016
PRQJECT: FSA085A- 018 ESTI MATE NO 0004 13:10: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 *Sweepi ng (Sedi nent Renoval ) 37.000 27.000
HOUR 10. 000 1, 900. 00
190. 00000 37.000 7,030. 00
0065 208- 00207 Erosi on Control Managenent 87. 000 57. 000
DAY 0. 000 0. 00
160. 00000 57. 000 9,120. 00
0070 210-00810 Reset Gound Sign 11. 000 11. 000
EACH 0. 000 0. 00
180. 00000 11. 000 1, 980. 00
0075 212-00005 *Seedi ng (Native) 150. 000 0. 000
LB 50. 000 3, 500. 00
70. 00000 50. 000 3, 500. 00
0080 212-00032 *Soi | Condi tioning 0. 800 0. 400
ACRE 0. 400 3,216. 00
8, 040. 00000 0. 800 6,432. 00
0085 214- 00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
10, 900. 00000 0. 000 0. 00
0090 304- 06007 Aggregate Base Course (Cl ass 6) 466. 000 345. 850
CY 0. 150 12. 45
83. 00000 346. 000 28, 718. 00
0095 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 50. 000 37.100
TON 0. 900 247.50
275. 00000 38. 000 10, 450. 00
0100 514-00000 Pi pe Railing 10. 000 10. 000
LF 0. 000 0. 00
237. 00000 10. 000 2,370.00
0105 606- 00745 Quardrail Type 7 (Style CE)(Concrete @ are Screen) 2,917. 000 2,917. 000
LF 0. 000 0. 00
112. 00000 2,917. 000 326, 704. 00
0110 607-52900 *Li ne Post (Chain Link) 8. 000 0. 000
EACH 4. 000 1, 000. 00
250. 00000 4. 000 1, 000. 00



CONTI D: C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20779-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: FSA085A- 018 ESTI MATE NO. 0004 13:10: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 607-52905 *End Post (Chain Link) 3. 000 0. 000
EACH 3.000 1, 080. 00
360. 00000 3.000 1, 080. 00
0120 607-52910 *Corner and Line Brace Post (Chain Link) 2.000 0. 000
EACH 1.000 360. 00
360. 00000 1. 000 360. 00
0125 607-53172 *Fence Chain Link (72 Inch) 90. 000 0. 000
LF 80. 000 2, 400. 00
30. 00000 80. 000 2, 400. 00
0130 608- 00006 Concrete Sidewal k (6 Inch) 9. 000 9. 000
Sy 0. 000 0.00
112. 50000 9. 000 1,012.50
0135 608- 00015 Det ect abl e VAr ni ngs 24.000 24. 000
SF 0. 000 0.00
42.00000 24.000 1, 008. 00
0140 609- 20000 Curb Type 2 (Section B) (Special) 12. 000 12. 000
LF 0. 000 0.00
42.00000 12. 000 504. 00
0145 609- 20010 Curb Type 2 (Section B) 20. 000 20. 000
LF 0. 000 0.00
29. 80000 20. 000 596. 00
0150 609-21020 Curb and Gutter Type 2 (Section Il-B) 2, 926. 000 2, 926. 000
LF 0. 000 0.00
24.70000 2,926. 000 72,272.20
0155 612-00001 Del i neator (Type I) 12. 000 9. 000
EACH 3. 000 195. 00
65. 00000 12. 000 780. 00
0160 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 016. 000 3, 016. 000
LF 0. 000 0.00
16. 44000 3, 016. 000 49, 583. 04
0165 613-01200 *2 Inch BElectrical Conduit (Plastic) 20. 000 20. 000
LF 0. 000 0.00
30. 70000 20. 000 614. 00



CONTI D C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20779-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: FSAO085A- 018 ESTI MATE NO 0004 13:10: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 613-07023 *Pull Box (24"x36"x24") 1. 000 1. 000
EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00
0175 613-07040 *Pull Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2, 200. 00
0180 614-85130 I npact Attenuator (Quadguard I1) 1. 000 1. 000
EACH 0. 000 0.00
29, 000. 00000 1. 000 29, 000. 00
0180 MATERI AL ALLOMANCE | npact ATT. (QUADGUARD 1 1) 0. 000
EACH 0. 000 0. 00
18, 084. 00000 0. 000 0.00
0185 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 3, 600. 000 3, 600. 000
LF 0. 000 0. 00
4. 78000 3, 600. 000 17, 208. 00
0190 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
17, 090. 00000 1. 000 17, 090. 00
0195 626- 00000 *Mobi i zation 1. 000 0. 658
LS 0. 000 0.00
144, 500. 00000 0. 658 95, 081. 00
0200 626-01103 *Public Information Services (Tier I11) 1.000 0. 750
LS 0. 250 3,725.00
14, 900. 00000 1. 000 14, 900. 00
0205 630- 00000 *Fl aggi ng 648. 000 477.000
HOUR 171. 000 5,472.00
32. 00000 648. 000 20, 736. 00
0210 630-00007  *Traffic Control Inspection 87.000 56. 000
DAY 12. 000 1, 440. 00
120. 00000 68. 000 8, 160. 00
0215 630-00012  *Traffic Control Management 43.000 33. 000
DAY 10. 000 9, 300. 00
930. 00000 43. 000 39, 990. 00



CONTI D C20779 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20779-BID ESTI MATE RUN 12/ 27/ 2016
PRQJECT: FSAO85A- 018 ESTI MATE NO 0004 13:10: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630- 80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 000 0. 00
47. 80000 5. 400 258.12
0225 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 17.100
EACH 0. 000 0. 00
50. 00000 17. 100 855. 00
0230 630- 80342 *Construction Traffic Sign (Panel Size B) 29. 000 26. 100
EACH 0. 000 0. 00
50. 00000 26.100 1, 305. 00
0235 630-80343 *Construction Traffic Sign (Panel Size C 4.000 3. 600
EACH 0. 000 0. 00
50. 00000 3. 600 180. 00
0240 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 600. 00000 1. 800 6, 480. 00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
600. 00000 1. 800 1, 080. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 28. 800
EACH 0. 000 0. 00
36. 00000 28. 800 1, 036. 80
0255 630-80370 Concrete Barrier (Tenporary) 560. 000 504. 000
LF 0. 000 0. 00
40. 00000 504. 000 20, 160. 00
0260 630- 80380 *Traffic Cone 70. 000 45. 000
EACH 0. 000 0. 00
10. 00000 45. 000 450. 00
0265 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 900
(Temporary) EACH 0. 000 0. 00
3, 600. 00000 0. 900 3, 240. 00
0270 630-85041 *Mobi | e Attenuator 5. 000 2.000
DAY 0. 000 0. 00
446. 00000 2.000 892. 00



CONTI D C20779 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20779-BID ESTI MATE RUN 12/ 27/ 2016
PRQJECT: FSAO85A- 018 ESTI MATE NO 0004 13:10: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700-70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adj ustnent 3, 600. 000 4.710
FA 0. 000 0. 00
1. 00000 4.710 4.71
0290 700- 70380 F/ A Erosi on Control 3,280. 970 0. 000
FA 3,280. 970 3,280. 97
1. 00000 3,280. 970 3,280. 97
0305 900- 00006 Added Item (Dol lar)/ Replacenent of the |ight standard 1. 000 0. 000
DOL 1. 000 2,750. 00
2, 750. 00000 1. 000 2, 750. 00
0310 900- 00006 Added Item (Dol lar)/ Slope Stability of the ditch 0. 000 0. 000
DOL 0. 000 0. 00
12, 991. 20000 0. 000 0. 00
0315 202-00220 Rem Asphal t Mat 32. 000 32. 000
SY 0. 000 0. 00
30. 00000 32. 000 960. 00
0320 202-00203 Rem Curb and Cutter 60. 000 60. 000
LF 0. 000 0. 00
12. 00000 60. 000 720. 00
0325 900- 00021 Added Item (Square Foot)/ Retaining wall 240. 000 0. 000
SF 240. 000 11, 311. 20
47. 13000 240. 000 11, 311. 20
0330 216-00302 Turf Reinf Mat (A 2) 409. 000 0. 000
SY 409. 000 5,104. 32
12. 48000 409. 000 5,104. 32
CAT 0200 CURRENT AMI  $ 1,104,408.33% 72,398.44 % 959, 888. 16



CONTI D C20779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20779-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: FSAO85A- 018 ESTI MATE NO 0004 13:10: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00002 *Field Office (Aass 2) 1. 000 0. 600
EACH 0. 200 4,520. 00
22, 600. 00000 0. 800 18, 080. 00
0300 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
775. 00000 1. 000 775.00
CAT 0400 CURRENT AMI  $ 23,375.00 $ 4,520.00 % 18, 855. 00

PRQJIECT TOTAL CURRENT AMI $ 1,127,783.33$ 76,918.44 % 978, 743. 16



